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Lessons Learned Statement:  Decontaminating items versus cutting up for TRU waste

disposal.

Discussion of Activities:   Originally, the site would cut up the larger items such as glove

boxes and ship them offsite as TRU waste.  This method was very costly, time

consuming, and generated large amounts of TRU waste.  The site made a decision to

change the way larger items were disposed.  The items were first decontaminated below

the threshold limit.  The item was then coated with Insta-cote (purchased product) and

placed in a cargo container for shipment.  Foam was sprayed around the item in the cargo

container for stability.  The item was shipped whole, thus saving the labor needed to cut

the item up and the item was shipped as low level waste. This reduced worker exposure

and reduced overall shipment costs.

Analysis (May be incorporated into the Discussion):

Recommended Actions:

Estimated Savings/Cost Avoidance (if applicable):
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